

Christian Religious Welfare Trust

Ministry of Religious Affairs


128/4, East Tejturibazar, Karwan Bazar, Tejgoan, Dhaka-1215

Annual Procurement Plan for Goods : Non-Development Budget


FY : 2023-2024

Goods Procurement : Processing Schedule

S.L	Economic Code	Description of Procurement Package Goods	Procurement Method	Contract Approving Authority	Source of Fund	Estimate Cost (BTD)	Time for Processing	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
1	3211106	Entertainment	DPM	Sceretary	GOB	128,000.00	Planned Dates	Direct Purchase As per PPR-2008						
							Planned Days							
							Actual Dates							
2	3211111	Seminar/Conference	DPM	Sceretary	GOB	900,000.00	Planned Dates	Direct Purchase As per PPR-2008						
							Planned Days							
							Actual Dates							
3	3211119	Postage	DPM	Sceretary	GOB	40,000.00	Planned Dates	Direct Purchase As per PPR-2008						
							Planned Days							
							Actual Dates							
4	3211127	Books & Periodicals	OTM/RFQ	Sceretary	GOB	80,000.00	Planned Dates	Direct Purchase As per PPR-2008						
							Planned Days							
							Actual Dates							
5	3211128	Publications	OTM/RFQ	Sceretary	GOB	260,000.00	Planned Dates							
							Planned Days							
							Actual Dates							
6	3221107	Copying Charge	DPM	Sceretary	GOB	28,000.00	Planned Dates	Direct Purchase As per PPR-2008						
							Planned Days							
							Actual Dates							
7	3231301	Training	DPM	Sceretary	GOB	280,000.00	Planned Dates	Direct Purchase As per PPR-2008						
							Planned Days							
							Actual Dates							


 লিটাস বুক রাজারিও
 উপ-পরিচালক
 খ্রিস্টান ধর্মীয় কল্যাণ ট্রাস্ট
 ধর্ম বিষয়ক মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার




 নির্মল রাজারিও
 ট্রাস্টি ও সচিব
 খ্রিস্টান ধর্মীয় কল্যাণ ট্রাস্ট
 ধর্ম বিষয়ক মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


S.L	Economic Code	Description of Procurement Package Goods	Procurement Method	Contract Approving Authority	Source of Fund	Estimate Cost (BTD)	Time for Processing	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
8	3243101	Petrol, Oil & Lubricants	DPM	Sceretary	GOB	68,000.00	Planned Dates	Direct Purchase As per PPR-2008						
							Planned Days							
							Actual Dates							
9	3243102	Gas	DPM	Sceretary	GOB	112,000.00	Planned Dates	Direct Purchase As per PPR-2008						
							Planned Days							
							Actual Dates							
10	3255101	Computer Consumables	OTM/RFQ	Sceretary	GOB	60,000.00	Planned Dates	03.12.2023	10.12.2023	17.12.2023	19.12.2023	21.12.2023	04.01.2023	
							Planned Days	0	7	7	2	2	14	33
							Actual Dates							
11	3255102	Printing & Binding	OTM/RFQ	Sceretary	GOB	60,000.00	Planned Dates	20.09.2023	27.09.2023	04.10.2023	08.10.2023	10.10.2023	25.10.2023	
							Planned Days	0	7	7	3	2	14	36
							Actual Dates							
12	3255104	Stamp & Seal	DPM	Sceretary	GOB	20,000.00	Planned Dates	Direct Purchase As per PPR-2008						
							Planned Days							
							Actual Dates							
13	3255105	Other Stationery	OTM/RFQ	Sceretary	GOB	120,000.00	Planned Dates	01.11.2023	07.11.2023	14.11.2023	19.11.2023	20.11.2023	30.11.2023	
							Planned Days	0	7	7	3	1	10	30
							Actual Dates							
14	3257301	Ceremonies/Festivals	OTM/RFQ	Sceretary	GOB	280,000.00	Planned Dates	06.11.2023	19.11.2023	26.11.2023	29.11.2023	30.11.2023	12.12.2023	
							Planned Days	0	14	7	3	1	12	37
							Actual Dates							
15	3258101	Maintenance & Repair of Motor Vehicle	DPM	Sceretary	GOB	200,000.00	Planned Dates	Direct Purchase As per PPR-2008						
							Planned Days							
							Actual Dates							
16	3258102	Maintenance of Furniture	OTM/RFQ	Sceretary	GOB	40,000.00	Planned Dates							
							Planned Days							
							Actual Dates							
17	3258103	Servicing & Maintenance of Computer	DPM	Sceretary	GOB	40,000.00	Planned Dates	Direct Purchase As per PPR-2008						
							Planned Days							
							Actual Dates							

নিম্নলিখিত কোজারিও
ট্রাস্ট ও সচিব
উপ-পরিচালক
ট্রাস্টান ধর্মীয় কল্যাণ ট্রাস্ট
ধর্ম বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার




নিম্নলিখিত কোজারিও
ট্রাস্ট ও সচিব
উপ-পরিচালক
ট্রাস্টান ধর্মীয় কল্যাণ ট্রাস্ট
ধর্ম বিষয়ক মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

S.L	Economic Code	Description of Procurement Package Goods	Procurement Method	Contract Approving Authority	Source of Fund	Estimate Cost (BTD)	Time for Processing	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
18	3258104	Maintenance of Office Equipment	DPM	Sceretary	GOB	120,000.00	Planned Dates	Direct Purchase As per PPR-2008						
							Planned Days							
							Actual Dates							
19	3258105	Machineries & Equipment	DPM	Sceretary	GOB	60,000.00	Planned Dates	Direct Purchase As per PPR-2008						
							Planned Days							
							Actual Dates							
20	3258126	Telecommunications Equipment	DPM	Sceretary	GOB	20,000.00	Planned Dates	Direct Purchase As per PPR-2008						
							Planned Days							
							Actual Dates							
21	4112302	Camera & Accessories	DPM	Sceretary	GOB	20,000.00	Planned Dates	Direct Purchase As per PPR-2008						
							Planned Days							
							Actual Dates							
22	4112303	Electrical Equipment	DPM	Sceretary	GOB	180,000.00	Planned Dates	Direct Purchase As per PPR-2008						
							Planned Days							
							Actual Dates							
23	4112201	ICT Equipment	DPM	Sceretary	GOB	20,000.00	Planned Dates	Direct Purchase As per PPR-2008						
							Planned Days							
							Actual Dates							
24	4112202	Computers & Accessories	OTM/RFQ	Sceretary	GOB	180,000.00	Planned Dates	20.08.2023	27.08.2023	03.09.2023	05.09.2023	07.09.2023	21.09.2023	
							Planned Days	0	7	7	2	2	14	32
							Actual Dates							
25	4112314	Office Furniture	OTM/RFQ	Sceretary	GOB	200,000.00	Planned Dates	06.11.2023	13.11.2023	20.11.2023	23.11.2023	26.11.2023	10.12.2023	
							Planned Days	0	7	7	3	3	14	34
							Actual Dates							
Total						3,516,000.00								


 30.07.2023
 লিটাস বক রোজারিও
 উপ-পরিচালক
 খ্রিস্টান ধর্মীয় কল্যাণ ট্রাস্ট
 ধর্ম বিষয়ক মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার




 নিমল রোজারিও
 ট্রাস্টি ও সচিব
 খ্রিস্টান ধর্মীয় কল্যাণ ট্রাস্ট
 ধর্ম বিষয়ক মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার